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RIAS Phase II Timeline

MAY AUG NOV DEC JAN JUN JULMAR APR MAY

Requirements/Definition

Communications/Training

Solution Design

Build

Conference Room Pilot

System Integration Test

User Acceptance Test

Transition
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